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Deborah Rzasnicki Hogan, Esq.

Goldberg, Kohn, Bell, Black,
Rosenbloom & Moritz, Ltd.

55 East Monroe Street

Suite 3700

Chicago, IL 60603

(312) 201-4900

SUB-CONTRACTOR'S NOTICE AND CLAIM FOR LIEN

STATE OF ILLINOIS /- )
) _SS.
COUNTY OF COOK )

The undersigned lien cizimant, PERI Formwork Systems, Inc. ("PERI"), of
1515 Woodfield Road, Suite 690, Schaumbuig, llinois, hereby files a notice and claim for lien
against Gallagher Concrete Construction Corporaton ("Gallagher"), of 140 S. Dearborn Street,
Suite 1610, Chicago, Iilinois, and Affiliated Bark/North Shore National, n/k/a American
National Bank & Trust Company of Chicago, as ustee under trust agreement dated
September 22, 1988, and known as Trust No. 1008 ("Qwvner"), and any persons claiming to be
interested in the real estate herein, and states:

1. On and prior to June 1, 1999, Owner held l¢gat title to the real estate in
the County of Cook, State of Illinois, legally described on Exhibit & attached hereto and
forming a part hereof, commonly known as 1133-39 West Fulton Marks(, Chicago, Illinois
(the "Fulton Market Property"), and Gallagher had been employed by Gyviner and/or the
beneficial owner of the Fulton Market Property for the construction of ‘eériain repairs,
alterations, and/or improvements to the Fulton Market Property.

2, On or about February 8, 1999, PERI and Gallagher entered into a
written contract (the "Contract"), pursuant to which PERI agreed to furnish certain concrete
forming and shoring equipment, on a time and materials basis, to Gallagher under Gallagher's
contract with the owner and/or owner's agent of another property in the Chicago area,
commonly known as 625 West Jackson Street, Chicago, Illinois (the "Capital Hill Property™).

3. The Contract was amended from time to time, including on or about
June 1, 1999. Pursuant to the Contract, as amended, PERI agreed to furnish certain concrete
forming and shoring equipment, on a time and materials basis, under Gallagher's contract
with Owner and/or the beneficial owner of the Fulton Market Property. At the special
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instance and request of Gallagher, PERI furnished extra and additional materials at and/or
extra and additional services for the Fulton Market Property.

4, PERI is currently continuing to provide materials and services under
the Contract, as amended, to Gallagher.

5. Pursuant to the Contract, as amended, PERI agreed to furnish certain
concrete forming and shoring equipment to Gallagher not only under Gallagher's contract
with Owner and/or the beneficial owner of the Fulton Market Property, and under Gallagher's
contract with the owner and/or owner's agent of the Capital Hill Property, but also under
Gallagher'c contract with the owners and/or owners' agents of two other properties in or near
Chicago.

6. No payments have been made by Gallagher pursuant to the terms of the
Contract, as amended. ond there is currently due and owing to PERI, after allowing all
credits, the aggregate aniount of $82,702.18.

7. The informaiion available to PERI at this time is insufficient to allow
PERI to apportion the amount duc among the Fulton Market Property, the Capital Hill
Property and the other two properties inentioned above.

8. At this time, PERI cstunates that approximately $14,254.09 of its
aggregate claim is attributable to the furnishirg of forming and shoring equipment by PERI
to Gallagher under Gallagher's contract with Owiter 2nd/or the beneficial owner of the Fulton
Market Property. The actual amount of PERI's aggrepate claim that is attributable to the
furnishing of forming and shoring equipment by PKI to Gallagher under Gallagher's
contract with Owner, and/or the beneficial owner of the Fuiton Market Property, may be
higher or lower than the amount currently estimated by PERI.

9. PERI, therefore, claims a lien on the Fulton Market Property, including
the improvements thereon, in the amount of $82,702.18, plus interest.

Dated: March 8, 2000

PERI FORMWORK SYSTEMS, INC.

By: WMW’

Its At&)mey and A'gent
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EXHIBIT A

Lots 1,2, 3, and 4, in S. F. Gale's Subdivision of Block 26, in Carpenter's addition to Chicago,
in Section 8, Township 39 North, Range 14 East of the Third Principal Meridian, in Cook
County, Illinois.

00167472
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STATE OF ILLINOIS )
) SS.
COUNTY OF COOK )

The affiant, Craig S. Corcoran, being first duly sworn, on oath deposes and says
that he is a Sales Engineer of PERI Formwork Systems, Inc., the lien claimant; that he has read
the foregoing claim for lien and knows the contents thereof; and that all the statements therein

contained are true. GW¢

CRA S CORCORAN

SUBSCRIBED AND % ORN
to before me this &4 day of
March, 2000.

[t [Yaciginss
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Deborah Rzasnicki Hogan, Esq.

Goldberg, Kohn, Bell, Black,
Rosenbloom & Moritz, Ltd.

55 East Monroe Street

Suite 3700

Chicago, IL 60603

(312) 201-4000



