

UNOFFICIAL COPY

provide labor for installation of structural steel and metal deck for and in said improvement, and that on or about 11/15/2018 the claimant last performed under said contract.

The following amounts are due on said contract:


Original Contract Amount	\$475,000.00
Change Orders/Extras	\$106,333.00
Credits	\$.00
Work Not Performed	\$23,750.00
Payments	\$172,170.00
Total Balance Due	\$385,413.00

leaving due, unpaid and owing to the Claimant after allowing all credits, the sum of **Three Hundred Eighty Five Thousand Four Hundred Thirteen Dollars and 00/100 (\$385,413.00) Dollars**, for which, with interest, the Claimant claims a lien on said land, beneficial interests, if any, recorded or unrecorded leasehold interest, if any, and improvements, and on the moneys or other considerations due or to become due from said contractor, subcontractor and/or owner(s) under said contract.

To the extent permitted by law, all waivers of lien heretofore given by Claimant, if any, in order to induce payment not received are hereby revoked. Acceptance of payment by Claimant of part, but not all, of the amount claimed due hereunder shall not operate to invalidate this notice.

IN WITNESS WHEREOF, the undersigned has signed this instrument on December 19, 2018.

Clausen Structures, Inc.


X 
Christina Clausen President

Prepared By:
Clausen Structures, Inc.
1515 Canal St.,
Lockport, IL 60441


VERIFICATION

State of IL
County of Will

The affiant, Christina Clausen, being first duly sworn, on oath deposes and says that the affiant is President of the Claimant; that the affiant has read the foregoing claim for lien and knows the contents thereof; and that all the statements therein contained are true.

X 
Christina Clausen President

Subscribed and sworn before me this December 19, 2018.

X 
Notary Public's Signature
181239772 mlgc
